
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:15 AM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 070 Date: 28-Feb-2011 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 538

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

GENERAL WORK

The ABF crews activities:

1. ABF crews installed 500-gallon tank for washout disposals at 9 A.M.
2. The crew started water testing the West line set-up facility to catch the washouts from the K- Hinge at
11:44 A.M. .The basin catch out was small and was not able to catch all washouts; the water was shut off
at 11:52.
3. The forms had water leakage along the vertical edge.
4. The ABF crews continued fixing the catch out basin by making it bigger. As shown in the pictures after
the necessary modifications the catch out set up became like a V shape channel. The crews were not able
to fix the East line disposal catch outs and postponed to the next day.

ABF Crews:

Installing 500-gallon tank
· Mike Ford
· Gene Pratt
Washout disposal facility

· Jose Avila
· Jose Prado
· Froilan Ruiz
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